
EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Exhibit 300: Capital Asset Plan and Business Case Summary

Part I: Summary Information And Justification (All Capital Assets)

Section A: Overview (All Capital Assets)

1. Date of Submission: 2010-03-17 11:42:13

2. Agency: 009

3. Bureau: 33

4. Name of this Investment: AHRQ Medical Expenditures Panel Survey (MEPS)

5. Unique Project (Investment) Identifier: 009-33-01-02-01-0011-00

6. What kind of investment will this be in FY 2011?:  Operations and Maintenance
Planning
Full Acquisition
Operations and Maintenance
Mixed Life Cycle
Multi-Agency Collaboration

7. What was the first budget year this investment was submitted to OMB? *

8. Provide a brief summary and justification for this investment, including a brief description of how
this closes in part or in whole an identified agency performance gap; this description may include links
to relevant information which should include relevant GAO reports, and links to relevant findings of
independent audits.
 The Medical Expenditure Panel Survey (MEPS) is the major Federal source of high-quality data for estimates
of healthcare use, expenditures, types of medical services used, healthcare quality and sources of payment for
medical care. MEPS, a unique, central, consolidated database is mandated by Title IX of the Public Health
Service Act and its 1999 amendment (P.L.106-129). MEPS  provides Federal and other governmental
policymakers, researchers, healthcare administrators, businesses, and the public with timely, comprehensive
information to evaluate health reform policies, the effect of tax code changes on health expenditures and tax
revenue, and proposed changes in government health programs such as Medicare. MEPS, the most recent in
a series of medical expenditure surveys, has three IT components: 1) survey; 2) data center and analytic
capability and 3) a website. All three components are steady state operations.  MEPS helps achieve three
AHRQ Strategic Goals:  (1) Improve healthcare safety and quality for All Americans – by providing essential
data for the National Healthcare Quality Report and the National Healthcare Disparities Report; (2) Achieve
wider access to effective healthcare services and reduce healthcare costs – by furnishing vital data on health
insurance usage, coverage and cost; and (3) Assure that providers and consumers use beneficial and timely
healthcare data to make decisions –by providing timely, accurate information for healthcare purchasers and
governmental and business policymakers. MEPS directly supports PMA Initiative, Expanded Electronic
Government, by providing extensive, current and comprehensive data to the public, researchers, and policy
makers (i.e., government-to-citizen; government-to-business).  MEPS was initially approved through the AHRQ
CPIC and budget review process and subsequently approved by the HHS ITIRB.

a.Provide here the date of any approved rebaselining within the past year, the date for the most
recent (or planned)alternatives analysis for this investment, and whether this investment has a
risk management plan and risk register. 

9. Did the Agency’s Executive/Investment Committee approve this request?  * 
a.If "yes," what was the date of this approval? *

10. Contact information of Program/Project Manager?
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Name:  *
Phone Number:  * 
Email:  * 

11. What project management qualifications does the Project Manager have? (per FAC-P/PM)? *
Project manager has been validated according to FAC-PMPM or DAWIA criteria as qualified for this

investment.
Project manager qualifications according to FAC-P/PM or DAWIA criteria is under review for this

investment.
Project manager assigned to investment, but does not meet requirements according to FAC-P/OM or

DAWIA criteria.
Project manager assigned but qualification status review has not yet started.
No project manager has yet been assigned to this investment.

12. If this investment is a financial management system, then please fill out the following as reported in
the most recent financial systems inventory (FMSI):
 Financial management system name(s) System acronym Unique Project Identifier (UPI) number

* * *

a.   If this investment is a financial management system AND the investment is part of the core
financial system then select the primary FFMIA compliance area that this investment addresses
(choose only one):  * 

computer system security requirement; 
internal control system requirement; 
core financial system requirement according to FSIO standards; 
Federal accounting standard; 
U.S. Government Standard General Ledger at the Transaction Level; 
this is a core financial system, but does not address a FFMIA compliance area; 
Not a core financial system; does not need to comply with FFMIA 
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Section B: Summary of Funding (Budget Authority for Capital Assets)

1.
Table 1: SUMMARY OF FUNDING FOR PROJECT PHASES

(REPORTED IN MILLIONS)
(Estimates for BY+1 and beyond are for planning purposes only and do not represent budget decisions) 

  PY1 and
earlier

PY 2009 CY 2010 BY 2011 BY+1 2012 BY+2 2013 BY+3 2014 BY+4 and
beyond

Total

Planning: * * * * * * * * *

Acquisition: * * * * * * * * *

Subtotal
Planning &
Acquisition:

* * * * * * * * *

Operations
&
Maintenance
:

* * * * * * * * *

Disposition
Costs
(optional):

* * * * * * * * *

SUBTOTAL: * * * * * * * * *

Government FTE Costs should not be included in the amounts provided above.

Government
FTE Costs

* * * * * * * * *

Number of
FTE
represented
by Costs:

* * * * * * * * *

TOTAL(inclu
ding FTE
costs)

* * * * * * * * *

2. If the summary of funding has changed from the FY 2010 President’s Budget request, briefly explain
those changes:
*
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Section C: Acquisition/Contract Strategy (All Capital Assets)

1.
Table 1: Contracts/Task Orders Table

Contract or Task Order
Number

Type of
Contract/Task

Order (In
accordance

with FAR Part
16)

Has
the

contr
act

been
awar
ded
(Y/N)

If so what
is the date

of the
award? If
not, what

is the
planned
award
date?

Start date
of

Contract/T
ask Order

End date
of

Contract/T
ask Order

Total
Value of
Contract/

Task
Order (M)

Is
this
an

Inter
agen

cy
Acqu
isitio
n?

(Y/N)

Is it
perfo
rman

ce
base
d?

(Y/N)

Com
petiti
vely
awar
ded?
(Y/N)

What, if
any,

alternativ
e

financing
option is

being
used?
(ESPC,
UESC,
EUL,
N/A)

Is
EVM

in
the

contr
act?
(Y/N)

290-02-0005 CPFF: Cost
Plus Fixed Fee

Y 2002-07-01 2002-07-01 2010-09-30 $160.2 * * * * *

290-08-10004 CPIF: Cost
Plus Incentive

Fee

Y 2008-04-30 2008-04-30 2012-10-31 $45.8 * * * * *

290-08-10009 CPIF: Cost
Plus Incentive

Fee

Y 2008-07-16 2008-07-16 2012-11-15 $17.7 * * * * *

2. If earned value is not required or will not be a contract requirement for any of the contracts or task
orders above, explain why:
*

3. Is there an acquisition plan which reflects the requirements of FAR Subpart 7.1 and has been approved
in accordance with agency requirements? *

a.If "yes," what is the date? *
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Section D: Performance Information (All Capital Assets)

Table 1: Performance Information Table

Fiscal Year Strategic
Goal(s)

Supported

Measurement
Area

Measurement
Grouping

Measurement
Indicator

Baseline Target Actual Results

2005 S.O. 1.3 -
Improve health

care quality,
safety, cost and

value

* * establish meps
data center for
user statistics

none new service and
support area;

establish
baseline

baseline
established

2005 S.O. 1.3 -
Improve health

care quality,
safety, cost and

value

* * meps use and
demographic
data available
sooner after

data collected

12 months 1 month
improvement

met target - 11
months

2005 S.O. 1.3 -
Improve health

care quality,
safety, cost and

value

* * maintain steady
state for time
between data
collection and

data availability
in all file and

table categories

various
baselines

maintain steady
state

maintain steady
state

2005 S.O. 1.3 -
Improve health

care quality,
safety, cost and

value

* * increase the
number of

topical tables
included.

none 1 topical area
added access

1 topical area
added access

2006 S.O. 1.3 -
Improve health

care quality,
safety, cost and

value

* * maintain steady
state # of meps

data center
projects

maintain
established

baseline of 31
projects

maintain
number of data
center projects

maintain
baseline

2006 S.O. 1.3 -
Improve health

care quality,
safety, cost and

value

* * meps
expenditure

data available
sooner after

data collection

12 months maintain steady
state

maintain steady
state - data is
available after
12 months of
end of data
collection

2006 S.O. 1.3 -
Improve health

care quality,
safety, cost and

value

* * maintain steady
state

various
baselines

maintain steady
state

maintain steady
state

2006 S.O. 1.3 -
Improve health

care quality,
safety, cost and

value

* * eliminate
dependency on

dos systems

conversion to
windows

produce
functional
windows

instrument

windows
instrument
fielded 2/07

2007 S.O. 1.3 -
Improve health

care quality,
safety, cost and

value

* * increase
number of meps

data center
projects

to be
determined from

2006

increase
number of data
center projects

14 user/projects
last year; 23 this

year

2007 S.O. 1.3 -
Improve health

care quality,
safety, cost and

value

* * insurance
component

tables will be
available within

6 months of
collections

6 months maintain
baseline of 6

months
collection

data available 6
months after

collection

2007 S.O. 1.3 -
Improve health

care quality,
safety, cost and

value

* * maintain steady
state

various
baselines

maintain current
delivery

schedule
through

technology

all dates met
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Table 1: Performance Information Table

Fiscal Year Strategic
Goal(s)

Supported

Measurement
Area

Measurement
Grouping

Measurement
Indicator

Baseline Target Actual Results

transition

2007 S.O. 1.3 -
Improve health

care quality,
safety, cost and

value

* * eliminate
dependency on

dos systems

windows
instrument
established

windows
instrument

successfully
fielded and data

collected in
windows

environment.

transition on
schedule

2008 S.O. 1.3 -
Improve health

care quality,
safety, cost and

value

* * increase the
number of meps

data center
projects

to be
determined from

2007

increase
number of data
center projects

27 data center
projects

2008 S.O. 1.3 -
Improve health

care quality,
safety, cost and

value

* * insurance
component

tables will be
available within

6 months of
collections

6 months maintain
baseline of 6

months
collection

data available 6
months after

collection

2008 S.O. 1.3 -
Improve health

care quality,
safety, cost and

value

* * maintain steady
state

various
baselines

maintain current
delivery

schedule
through

technology
transition

all dates met

2008 S.O. 1.3 -
Improve health

care quality,
safety, cost and

value

* * eliminate
dependency on

dos systems

data
successfully
collected in

windows

data files
produced from
windows based
data collection.

transition on
schedule

2009 S.O. 1.3 -
Improve health

care quality,
safety, cost and

value

* * increase the
number of meps

data center
projects by 5%
over prior year

to be
determined from

2008

increase
number of data
center projects

performance
goal met

2009 S.O. 1.3 -
Improve health

care quality,
safety, cost and

value

* * insurance
component

tables will be
available within

6 months of
collections

6 months maintain
baseline of 6

months
collection

performance
goal met

2009 S.O. 1.3 -
Improve health

care quality,
safety, cost and

value

* * 100% of all
laptops used to
collect survey
data will have
the windows

operating
system.

(technology)

data
successfully
collected in

windows

data files
produced from
windows based
data collection.

performance
goal met

2009 S.O. 1.3 -
Improve health

care quality,
safety, cost and

value

* * decrease the
time between
collection and
availability of

use and
demographic

data by at least
1 month.

12 months 1 month
improvement

performance
goal met

2009 S.O. 1.3 -
Improve health

care quality,
safety, cost and

value

* * increase the
number of state

level topical
tables by at

least one (1).

1 table additional state
level tables to

be added

performance
goal met
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Table 1: Performance Information Table

Fiscal Year Strategic
Goal(s)

Supported

Measurement
Area

Measurement
Grouping

Measurement
Indicator

Baseline Target Actual Results

2009 S.O. 1.3 -
Improve health

care quality,
safety, cost and

value

* * full year
expenditure
data will be

available within
12 months of
end of data
collection

12 months have data
available at the
end of the 11th

month

performance
goal met

2009 S.O. 1.3 -
Improve health

care quality,
safety, cost and

value

* * decrease the
average number

of field staff
hours required
to collect data
per respondent
housedhold for

meps.

14.2 hr baseline 13 hours performance
goal met

2010 S.O. 1.3 -
Improve health

care quality,
safety, cost and

value

* * increase the
number of meps

data center
projects by 5%
over prior year

41 increase
number of data
center projects

tbd

2010 S.O. 1.3 -
Improve health

care quality,
safety, cost and

value

* * insurance
component

tables will be
available within

6 months of
collections

6 months maintain
baseline of 6

months
collection

tbd

2010 S.O. 1.3 -
Improve health

care quality,
safety, cost and

value

* * decrease the
time between
collection and
availability of

use and
demographic

data by at least
1 month.

11 months 1/2 a month
improvement

tbd

2010 S.O. 1.3 -
Improve health

care quality,
safety, cost and

value

* * increase the
number of state

level topical
tables by at

least one (1).

1 table additional state
level tables to

be added

tbd

2010 S.O. 1.3 -
Improve health

care quality,
safety, cost and

value

* * full year
expenditure
data will be

available within
12 months of
end of data
collection

11 months have data
available by the

third week of
the 11th month.

tbd

2010 S.O. 1.3 -
Improve health

care quality,
safety, cost and

value

* * decrease the
average number

of field staff
hours required
to collect data
per respondent
household for

meps.

fy09 target 13
hours

12.8 hours tbd

2011 S.O. 1.3 -
Improve health

care quality,
safety, cost and

value

* * increase the
number of meps

data center
projects by 5%
over prior year

to be
determined from

2010

increase
number of data
center projects

tbd

2011 S.O. 1.3 -
Improve health

care quality,
safety, cost and

* * insurance
component

tables will be
available within

6 months maintain
baseline of 6

months
collection

tbd

OMB Circular No. A-11 (REVISED-NOVEMBER 2009) Page  7 / 13 of Section300



EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Table 1: Performance Information Table

Fiscal Year Strategic
Goal(s)

Supported

Measurement
Area

Measurement
Grouping

Measurement
Indicator

Baseline Target Actual Results

value 6 months of
collections

2011 S.O. 1.3 -
Improve health

care quality,
safety, cost and

value

* * decrease the
time between
collection and
availability of

use and
demographic

data by at least
1 month.

to be
determined by

2010 data

1/2 a month
improvement

tbd

2011 S.O. 1.3 -
Improve health

care quality,
safety, cost and

value

* * increase the
number of state

level topical
tables by at

least one (1).

1 table additional state
level tables to

be added

tbd

2011 S.O. 1.3 -
Improve health

care quality,
safety, cost and

value

* * full year
expenditure
data will be

available within
12 months of
end of data
collection

to be
determined by

2010 data.

1 week
improvement

tbd

2011 S.O. 1.3 -
Improve health

care quality,
safety, cost and

value

* * decrease the
average number

of field staff
hours required
to collect data
per respondent
housedhold for

meps.

fy10 target 12.8
hours

12.6 hours tbd
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Part III: For "Operation and Maintenance" investments ONLY (Steady State)

Section A: Cost and Schedule Performance (All Capital Assets)

1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline

Description
of Milestones

Planned Cost
($M)

Actual Cost
($M)

Planned Start
Date

Actual Start
Date

Planned
Completion

Date

Actual
Completion

Date

Planned
Percent

Complete

Actual
Percent

Complete

Design,
Usability and

Reporting
Phase (All
Rounds)

$1.8 $1.8 2004-09-01 2004-10-01 2010-12-30 2008-10-31 100.00% 100.00%

FY06 O&M $21.3 $21.3 2005-10-01 2005-10-01 2006-09-30 2006-09-30 100.00% 100.00%

Complete
Group 1

Specification
Tasks

$0.3 $0.3 2004-10-01 2004-10-01 2005-08-22 2005-08-22 100.00% 100.00%

Complete
Group 2

Specification
Tasks

$0.2 $0.2 2005-03-31 2005-03-31 2005-11-07 2005-11-07 100.00% 100.00%

Complete
Group 3

Specification
Tasks

$0.1 $0.1 2005-05-02 2005-05-02 2006-01-11 2006-01-11 100.00% 100.00%

Complete
Group 4

Specification
Tasks

$0.2 $0.2 2005-05-16 2005-05-16 2006-02-07 2006-02-07 100.00% 100.00%

Complete
Group 5

Specification
Tasks

$0.1 $0.1 2005-09-01 2005-09-01 2006-02-28 2006-02-28 100.00% 100.00%

FY07 O&M $20.6 $21.0 2006-10-01 2006-10-01 2007-09-30 2007-09-30 100.00% 100.00%

Complete
Round 1 CAPI

Instrument
Alpha Phase
(Groups 1 – 5)

$1.1 $1.2 2005-02-07 2005-02-07 2006-01-28 2006-01-28 100.00% 100.00%

Complete
Round 1 CAPI

Instrument
Beta Phase

$0.7 $0.7 2005-04-21 2005-04-21 2006-02-28 2006-06-30 100.00% 100.00%

Complete
Round 1 CAPI

Instrument
Field Test

Phase

$0.5 $0.4 2006-02-28 2006-02-28 2006-08-05 2006-07-30 100.00% 100.00%

Complete
Round 1 CAPI

Instrument
Main Study

Phase

$0.4 $0.4 2006-08-05 2006-08-07 2006-12-30 2006-11-30 100.00% 100.00%

Complete
Round 1

Basic Field
Operations

System
(BFOS) Field

Study

$0.4 $0.3 2005-01-15 2005-01-15 2006-05-01 2006-08-01 100.00% 100.00%

Complete $0.1 $0.1 2006-07-01 2006-07-03 2006-12-30 2006-12-29 100.00% 100.00%
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1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline

Description
of Milestones

Planned Cost
($M)

Actual Cost
($M)

Planned Start
Date

Actual Start
Date

Planned
Completion

Date

Actual
Completion

Date

Planned
Percent

Complete

Actual
Percent

Complete

Round 1
Basic Field
Operations

System
(BFOS) Main

Study

Complete
Round 1

Home Office
Processing
(HOP) Field

Test

$0.7 $0.7 2005-04-15 2005-04-15 2006-05-01 2006-06-15 100.00% 100.00%

Complete
Round 1

Home Office
Processing
(HOP) Main

Study

$0.3 $0.2 2006-07-01 2006-07-03 2006-12-30 2006-12-29 100.00% 100.00%

FY08 O&M $21.1 $21.1 2007-10-01 2007-10-01 2008-09-30 2008-10-31 100.00% 100.00%

Complete
Round 2 CAPI

Instrument
Alpha Phase
(Groups 1 – 5)

$0.2 $0.2 2006-01-15 2006-01-15 2006-06-01 2006-10-31 100.00% 100.00%

Complete
Round 2 CAPI

Instrument
Beta Phase

$0.0 $0.0 2006-06-01 2006-06-01 2006-07-01 2006-10-31 100.00% 100.00%

Complete
Round 2 CAPI

Instrument
Field Test

Phase

$0.1 $0.1 2006-07-01 2006-11-01 2006-09-01 2007-03-31 100.00% 100.00%

Complete
Round 2 CAPI

Instrument
Main Study

Phase

$0.4 $0.5 2006-10-01 2006-11-01 2007-08-01 2007-08-01 100.00% 100.00%

Complete
Round 2

Basic Field
Operations

System
(BFOS) Field

Study

$0.1 $0.1 2006-07-01 2006-11-03 2006-09-01 2007-03-01 100.00% 100.00%

Complete
Round 2

Basic Field
Operations

System
(BFOS) Main

Study

$0.4 $0.3 2006-10-01 2006-10-01 2007-08-01 2007-05-15 100.00% 100.00%

Complete
Round 2

Home Office
Processing
(HOP) Field

Test

$0.1 $0.1 2006-07-01 2007-01-02 2006-10-01 2007-05-31 100.00% 100.00%

Complete
Round 2

Home Office
Processing

$0.5 $0.5 2006-10-01 2007-03-01 2007-11-01 2007-10-31 100.00% 100.00%
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1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline

Description
of Milestones

Planned Cost
($M)

Actual Cost
($M)

Planned Start
Date

Actual Start
Date

Planned
Completion

Date

Actual
Completion

Date

Planned
Percent

Complete

Actual
Percent

Complete

(HOP) Main
Study

FY09 O&M $21.6 $19.2 2008-10-01 2008-10-01 2009-09-30 2009-09-30 100.00% 100.00%

Complete
Round 3 CAPI

Instrument
Alpha Phase
(Groups 1 – 5)

$0.1 $0.1 2006-10-15 2007-01-02 2006-12-15 2007-06-30 100.00% 100.00%

Complete
Round 3 CAPI

Instrument
Beta Phase

$0.1 $0.1 2006-12-15 2007-03-01 2007-02-01 2007-06-30 100.00% 100.00%

Complete
Round 3 CAPI

Instrument
Field Test

Phase

$0.1 $0.1 2007-02-01 2007-05-01 2007-04-01 2007-06-30 100.00% 100.00%

Complete
Round 3 CAPI

Instrument
Main Study

Phase

$0.3 $0.3 2007-06-10 2007-08-01 2008-01-10 2007-12-31 100.00% 100.00%

Complete
Round 3

Basic Field
Operations

System
(BFOS) Field

Study

$0.1 $0.1 2007-02-01 2007-05-01 2007-04-01 2007-08-01 100.00% 100.00%

Complete
Round 3

Basic Field
Operations

System
(BFOS) Main

Study

$0.3 $0.3 2007-06-10 2007-06-01 2008-01-10 2007-11-30 100.00% 100.00%

Complete
Round 3

Home Office
Processing
(HOP) Field

Test

$0.2 $0.2 2007-02-01 2007-02-01 2007-06-01 2007-08-01 100.00% 100.00%

Complete
Round 3

Home Office
Processing
(HOP) Main

Study

$0.4 $0.4 2007-06-01 2007-08-01 2008-04-10 2007-12-31 100.00% 100.00%

Complete
Round 4 CAPI

Instrument
Alpha Phase
(Groups 1 – 5)

$0.1 $0.1 2007-03-01 2007-08-01 2007-06-01 2007-12-31 100.00% 100.00%

Complete
Round 4 CAPI

Instrument
Beta Phase

$0.0 $0.0 2007-06-01 2007-08-01 2007-07-01 2008-01-31 100.00% 100.00%

Complete
Round 4 CAPI

Instrument
Field Test

$0.0 $0.0 2007-07-01 2007-08-01 2007-09-01 2007-12-31 100.00% 100.00%
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1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline

Description
of Milestones

Planned Cost
($M)

Actual Cost
($M)

Planned Start
Date

Actual Start
Date

Planned
Completion

Date

Actual
Completion

Date

Planned
Percent

Complete

Actual
Percent

Complete

Phase

Complete
Round 4 CAPI

Instrument
Main Study

Phase

$0.1 $0.0 2008-01-15 2008-01-15 2008-07-01 2008-05-30 100.00% 100.00%

Complete
Round 4

Basic Field
Operations

System
(BFOS) Field

Study

$0.0 $0.0 2007-07-01 2007-08-01 2007-09-01 2007-10-31 100.00% 100.00%

Complete
Round 4

Basic Field
Operations

System
(BFOS) Main

Study

$0.1 $0.1 2008-01-15 2008-01-15 2008-07-01 2008-04-01 100.00% 100.00%

Complete
Round 4

Home Office
Processing
(HOP) Field

Test

$0.1 $0.1 2007-07-01 2007-12-01 2007-12-01 2008-01-15 100.00% 100.00%

Complete
Round 4

Home Office
Processing
(HOP) Main

Study

$0.2 $0.1 2007-12-01 2008-03-01 2008-10-01 2008-07-01 100.00% 100.00%

Complete
Round 5 CAPI

Instrument
Alpha Phase
(Groups 1 – 5)

$0.1 $0.1 2007-06-15 2008-02-01 2009-04-15 2008-02-28 100.00% 100.00%

Complete
Round 5 CAPI

Instrument
Beta Phase

$0.0 $0.0 2007-12-15 2008-03-01 2008-02-01 2008-03-31 100.00% 100.00%

Complete
Round 5 CAPI

Instrument
Field Test

Phase

$0.0 $0.0 2008-02-01 2008-03-30 2008-04-01 2008-04-30 100.00% 100.00%

Complete
Round 5 CAPI

Instrument
Main Study

Phase

$0.1 $0.1 2008-07-15 2008-07-01 2009-01-15 2008-07-31 100.00% 100.00%

Complete
Round 5

Basic Field
Operations

System
(BFOS) Field

Study

$0.0 $0.0 2008-02-01 2008-03-01 2008-04-01 2008-05-01 100.00% 100.00%

Complete
Round 5

Basic Field
Operations

$0.1 $0.0 2008-07-15 2008-07-01 2009-01-15 2008-08-30 100.00% 100.00%
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline

Description
of Milestones

Planned Cost
($M)

Actual Cost
($M)

Planned Start
Date

Actual Start
Date

Planned
Completion

Date

Actual
Completion

Date

Planned
Percent

Complete

Actual
Percent

Complete

System
(BFOS) Main

Study

Complete
Round 5

Home Office
Processing
(HOP) Field

Test

$0.1 $0.1 2008-02-01 2008-05-01 2008-06-01 2008-05-20 100.00% 100.00%

Complete
Round 5

Home Office
Processing
(HOP) Main

Study

$0.1 $0.1 2008-06-01 2008-06-01 2009-04-15 2008-08-30 100.00% 100.00%

FY10 O&M $22.1 $18.4 2009-10-01 2009-10-01 2010-09-30 83.33% 83.00%

FY11 O&M * * 2010-10-04 2011-09-30 0.00% 0.00%

FY12 O&M * * 2011-10-01 2012-11-15 0.00% 0.00%

* - Indicates data is redacted.
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